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CUCTEMA

- TO3BOJINTH

Onuca ) 3a0e3neYeH s «3axuIIeHa

CHCTEMA PEUTHHIOBO [OCYBaHHs B pexuMi onliney;

vOnucars MpOIECH VIOPABINiHHS NPOEKTOM pPO3POOKH IPOrPAMHOrO  3a0e3ICUeHHs
«3axuIleHa cucTeMa PEUTUHIOBOrO JAUCTAHIIMHOTO TAEMHOIO TOJIOCYBAaHHSI B PEKHUMI

onliney.




.¢“"""a 1 ¢

/ Blo1ker: 220,00&) a




IPOTH/II1 IIaxpaiicTea

10CyBaHHS

® Hl BUIILE T

CHCTEM €JICKTPOHHUX

(3py4dHi CII0COOU roOJI0CyBaHHs JIs

s HOpﬁiB
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1.1 MonepepaHi po6oTu
Mo NiAroToBLi NPOEKTY
CTBOPEHHA e-
ronocyBaHHa

1.1.136ip Ta aHani3
iHbopmauii

1.1.2 Chopmyeatu mety
Ta BUMOTM 0 cuctemm

1.1.3 Po3po6ka
cTparteriyHoro
BPOBaAKEHHA Ta
BUKOPUCTaHHA CUCTEMM,

.1.4 BupilleHHA NUTaHb
opraHisauiitHoro i
¢iHaHcoBOrO
3abesneyeHHa cuctemy,

1.1.5 NnaHyBaHHA pobiT,
pecypciB i KOHTPONb
BUKOHaHHA NNaHy
BPOBaAKEHHA

1.2 3aKkynisna
HeobxigHoro N3 Ta
TEXHI4YHOTO 06NaAHaHHA

1.2.1NMpupb6anua
TEXHIYHOTO 06naAHAHHA

1.2.2 MoHTax
KOMmn'toTep HOi Me pexi

1.2.3 MpupbaHHa
cuctemHoro i 6asosoro
nporpamHoro
3abesneyeHHA

1.2.4 NpupbaHHa
eH3ii HeobXiaHoro
iHcTpymeHTanbHoro N3
ANA CTBOPEHHA CUCTEMU

1.3 MiaroToBKa NpoEKTY
CTBOPEHHA cucTemu

1.3.1 dopmyBaHHA
MPOEKTHOT Ta €KCn epTHOI
rpyn

1.3.2 Po3nogin
NOBHOBAXeHb i
BignosiganbHocTi

opraHisauiifHo-
TEXHiYHNX BUMOT 4,0
npouecy CTBOpeHHA

1.3.4 YTOUHEHHA
cneyundikauiii i
04iKyBaHb 3aMOBHUKa

TIpo€KT cTBOpeHHSI 3aXHIIEHO1 CHCTeMH
PeUTHHI 0BOr'0 IUCTAHLIIHOI0 TAEMHOIO
roJIocyBaHHS B pexxnmi online

1.4 KoHuentyanbHe 1.5 CTBOpEHHA cucTemn

ONpaLIOBaHHA NPOEKTY e-ronocyBaHHs 1.6 HaBuaHHA nepcoHany

1.5.1 CTBoptoeTbea,
BCTAHOBIOETHCA i 1.6.1 AAmiHicTpyBaHHA
KOHQirypyBaHHA cuctemu
CUCTEMHOrO
cepeaoBua

1.4.1 dopmyetbesa i
3aTBEpPAXKYETLCA
KOHL,eNnTyanbHMUii NpoeKT

.6.2 pynoBe HaBYaHHA
5.2 CTBOpeHHA Agpa KOPUCTYBauiB B peXXumi
cuctemu npeseHTayii: ornag
moxnusocreii N3

1.4.2 flocaraetbea
o6os'A3koBe
OAHO3HaUH e P O3y MiHHA
HamipiB BCiX y4acHuKis
NpoeKTy Woao
CTBOPEHHA cUCTEMMU

3 TecryBaHHA

cuctemm
1.4.3 YTouHIOIOTbCA |

KOHKPETU3YIOTbCA Lini i
3aB/1aHH A NPOEKTY

1.4.4 BusHayaoTbca
po3mipu npototUny
cuctemmn

1.4.5 Y3sropxylotbca
YKPYNHeH Wi naaH
po60oTh, nocnipoBHiCTL

AocnigHOI ekcnayarauii,
nnaHoBo-¢piHaHCcoBi Ta
3BiTHIi NOKa3HUKMN

1.7 Ekcnnyarayia Ta
TeXHiuHa niaTPUMKA

1.7.1 BunpobyBaHHa
CHUCTEMM B YMOBaX,
npubnexeHns o ymos
NoAanbWoT WTaTHOT
ekcnayaTtauii

1.8 KopurysaHHa
byHKUioHany cuctemm

1.8.1 KopuryBsaHHA
¢yHKuioHany cuctemu
Ha OCHOBI pesynbTaris

AoCnigHOI eKcnayarau,

1.9 BeefeHHA B
npomucnosy
eKcnayaTaujio

1.9.1 BBeaeHHA cuctemmn
B Npomucnosy
eKcnayaTauiio 3
nepepaveio Ha
cynpoBsoay daxisuam i
cnyx6i Texniarpumkm
KOMNaHii-3amoBHUKa

1.9.2 MignucaHHA aKTy
npo 3asepleHHA po6it
no npoekty
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Paste =
- «* Format Painter
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Hassaumne sagaun

4 MpOEKT CTBOPEHHA 3aXMLLIEHOT CHCTEMM
PEeHTHHIOBOIO AUCTAHWIHHOTO TAEMHOTO

CTapT npoexTy

- MonepegHi poboTH No NigroToBYi NpoeKTy
CTBOPEHHA €-T0/I0CYBaHHA

Q@ Tell me what you want tc

(-1

Schedule

Mark on Track ~
Respect Links

Inactivate

215 560,00 rpH. 395 days

0,00 rpH.

55 880,00 rpu.

- 2aKkyniena HeoBxigHoro N2 1a TexHiunoro oGnagua 39 240,00 rpH.

NMiAroToBKa NPOSKTY CTBOPEHHA CHETEMM
enTyankHe onpauy npoexTy
4 CTBOPEHHA CUCTEMM &-TONOCYBaHHA
CTBOPIOETBCA, BCTAHOB/IHOETHCA |
KOHBIrypYBaHHA CUCTEMHOTO CepeaoBMILa

4 CTBOpEHHA AAPa CUCTEMM

11 680,00 rpH.
17 200,00 rpu.
65 800,00 rpH.
5 000,00 rpH.

52 400,00 rpw.

CTeOpEHHA NijcMcTemn BBoAy BHBoay iHgopw 13 160,00 rpH.

CTeOpEeHHA NiACUCTEMM aoMIHICTRpYBaHHA

CTBOpEHHA NigcKucTemm asTopmaauii

CTBOPEHHA MiACKCTEMM CTBOPEHHA CIIMCKY

enBopuie

CTBOpEHHA NigCcMCcTEMM NigpaxyHKY ronocie

CTBOpEHHA NigCcMTEMM FOAoCYBaHHA
4 WndpyBaHHA gaHux

7 560,00 rpH.
6 600,00 rpH.
2400,00 rpH.

4 200,00 rpH.
4 200,00 rpH.
9 440,00 rpH.

Peanisayia anroputmy WKbpyBaHHA aaHKMx 2 400,00 rpH.

TecTysaHHA anropuTmy
3aTBEPAKEHHA aNTOPHTMY
BNpoBafHeHHA aAropuTMy B CUCTEMY
CTBOpEHHA iIHTepdercy KoprCcTyBaua
TecTyBaHHA CHCTEMM

3 080,00 rpH.
2 160,00 rpH.
1 800,00 rpH.
4 840,00 rpH.
8 400,00 rpH.

0 days
35 days

42 days
174 days
16 days
83 days
5 days

64 days
7 days
7 days
5 days
4 days

7 days
7 days
16 days
4 days
7 days
2 days
3 days
11 days
14 days

g

Fri03.03.23
Fri03.03.23
Fri03.03.23

Fri21.04.23
Wed 21.06.23
Tue 20.02.24
Wed 13.03.24
Wed 13.03.24

Fri 15.03.24
Fri15.03.24
Tue 26.03.24
Thu 04.04.24
Thu 11.04.24

Wed 17.04.24
Fri 26.04.24
Tue 07.05.24
Tue 07.05.24
Mon 13.05.24
Wed 22.05.24
Fri 24.05.24
Wed 29.05.24
Tue 18.06.24

APM_nnan - Project Professional

> "o HE B

Manually Auto | Inspect Move Mode
Schedule Schedule - - -

Tasks

Finish
Thu 05.09.24

Fri032.03.23
Thu 20.04.23

Tue 20.06.23
Mon 19.02.24
Tue 12.03.24
Fri 05.07.24
Tue 15.03.24

‘Wed 12.06.24
Mon 25.03.24
Wed 03.04.24
Wed 10.04.24
Tue 16.04.24

Thu 25.04.24
Mon 06.05.24
Tue 28.05.24
Fri 10.05.24
Tue 21.05.24
Thu 23.05.24
Tue 23.05.24
Wed 12.06.24
Fri05.07.24

Task

i B S

Summary Milestone

Insert

215 560,00 rpH.

0,00 rpH.

55 880,00 rpH.

39 240,00 rpx.
11 680,00 rpH.
17 200,00 rpH.
65 800,00 rpH.

5 000,00 rpH.

52 400,00 rpH.
13 160,00 rpH.
7 560,00 rpH.
6 600,00 rpH.
2.400,00 rpH.

4 200,00 rpH.
4 200,00 rpH.
9.440,00 rpu.
2 400,00 rpH.
3 080,00 rpH.
2 160,00 rpH.
1300,00 rpH.
4 840,00 rpH.
8 400,00 rpH.

=. 1 MNotes

. & Details
Information
Add to Timeline

Properties

® Find -
& Clear~

k
Scroll
to Task A Fill~

Editing
Qtr Qt
Mar Apr May Jun Jul

4
Aug

4 HaBuaHHA NepcoHany

|13 120,00 rph.

20 days

Mon 08.07.24

Fri 02.08.24

13 120,00 rpH.

AnmiHicTpyBaHHA CUCTEMM
Fpynoee Hag4yaHHA KOPKWCTYBaYiBe B peMKmi
npeseHTauUii: ornag moxansocTel N3
EKCNAyaTauia Ta TEXHIuUHA NigTPHMMKa
- KopuryBaHHAa pyHKLLiOHANY cUCTEeMM
- BBELEHHA B NPOMMC/OBY excnayarauiio
DiHiW NpoekTy

Aanually Scheduled

3 600,00 rpH.
9 520,00 rpH.

5 280,00 rpH.
3 360,00 rpH.
4 000,00 rpH.
0,00 rpH.

3 days
17 days

12 days
7 days
7 days
0 days

Mon 08.07.24
Thu 11.07.24

Mon 05.08.24
Wed 21.08.24
Fri 30.08.24

Mon 09.09.24

Wed 10.07.24
Fri02.08.24

Tue 20.08.24
Thu 29.08.24
Mon 09.09.24
Mon 09.09.24

3 600,00 rpH.
9 520,00 rpH.

5 280,00 rpH.
3 360,00 rpH.
4 000,00 rpH.

0,00 rpH.




3,360.00 2

5,280.00 2
13,120.00 2

11,680.00 2

4,000.00 2

M [Tonepenni poOOTH MO MIATOTOBII MPOEKTY CTBOPEHHS €-
roJIOCYBaHHS

M 3akymniBias HeoOXxigHoro I13 Ta TexHIYHOTO 00IaTHAHHS
¥ ITigroToBKa MPOEKTY CTBOPEHHS CHCTEMU

¥ KoHmenrtyanbHEe OTIPAITIOBAHHS MTPOSKTY

W CTBOpEHHS CUCTEMH €-TOJIOCYBaHHS

M HasuanHs nepcoHaiy

* Excrutyaraiiis Ta TeXHIYHA MIATPUMKA

™ KopuryBanss ¢GyHKIIOHATY CUCTEMU

BBeneHHs1 B MPOMUCIIOBY €KCILTyaTalliio
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p1 €-
UTh BiJ
(T4 HE PO3POOUTH

12 PEUTHHIOBOTO

OCHOBHOIO METOIO | 1a/11HO 3aXMILA€E TaHHI KOPUCTYyBayl Bij

BTPyYaHHs 3JJOBMHUCHHKIB, Ma€ T Uit KOPHCTYBadi, | aBTOMATH3Y€ IPOLIEC TOIOCYBAHHSL.

B pesynbrari Maemo 1iiaH yrnpaBaiHHS 10 CTBOPEHHIO 3aXHIIl | CUCTEMI -‘eﬁTnHrosoro JUCTAHIIIHHOTO TAEMHOTO TOJIOCYBaHHS B PEXKUMI
online.
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